Possum Point Ash Pond ABC - Status

VA DCR Conditional O&M Certificate — Issued July 2014
— Dam breach/inundation study by April 2016 — Complete
— Spillway design flood study by December 2015 — Complete

— Correct crest erosion/settlement at Ponds A&B by April 2016 -
Sandbagging/rock-fill placement Summer 2014, permanent repairs
with pond closure

— Remove trees and vegetation from slopes by April 2016 — Included
in pond closure scope

Stability Analyses — December 2014

— Slopes stable in current configuration — No modification required
Drawings for Dike Repairs/Tree Removal — January 2015
« Design complete — Implementation with pond closure
Emergency Action Plan- April 2016

— Plan to complete- July 2015
Inspections

— Weekly by Station ECC and copies to PGE
— Annually by PGE and copies to DCR
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Possum Point Ash Pond ABC - Actions

March 2014
— ldentified Ash Pond ABC- outfall discharge, crest erosion, crest low areas, regulatory req’mt.

April 2014

— Initiated topographic survey of the dam and watershed for use in stability and hydrologic
analyses.

— Evaluated options to divert water toward outfall and away from erosion and low areas
May 2014
— Developed engineering options to stop all flow from ABC (not implemented)

June 2014
— Sandbagged the low areas of ABC dam
— Submitted O&M Certificate application to VA DCR.
— Initiated dam integrity analysis- Hydraulic and Hydrologic analysis, spillway capacity
— Evaluated diversion of storm water away from Pond ABC (not implemented).
July 2014
— Performed dam stability borings.
— Received Conditional O&M Certificate from VA DCR.
September 2014
— Received SELC Notice of Intent to Sue
December 2014
— Completed stability analysis. Slopes are stable in the current configuration.
— Completed drawings for Dike Repairs/Tree Removal. To be implemented with pond closure.

— Completed Dam Break Analysis and Inundation Mapping. Found low downstream flooding
hazard.

January 2015
— Decision made to close all ponds
— Developed strategy and initiated closure engineering

Ongoing- Weekly inspections
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Agency Communications

April 11, 2014- Met w/DEQ, at Possum Point ABC Pond area
April 2014- Notified DCR of impoundment status (Registration)
May 2014- Met with DEQ Piedmont Regional Office

June 2014- Submitted O&M Certificate application to VA DCR
July 2014- Received Conditional O&M Certificate from VA DCR
Spring 2015-

— Discussions with Northern Regional DEQ Office- Preliminary plans and permitting
— Discussions with US Fish & Wildlife about requirements for eagle disturbance

— Submittal to Game & Inland Fisheries regarding dredging plans for Eto D

— Discussions with Prince William County about need to build haul road- Eto D

March 30, 2015- Letter to DEQ describing preliminary plans
based on pre-publication of the rule
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Possum Point Pond A
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Possum Point Pond C
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Pond A Seep
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Pond B Seep
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